

A.C. NFAC

STAT

11 February 1981

MEMORANDUM FOR THE RECORD

FROM : [REDACTED]
SUBJECT : Pilot Mail Operation Status

1. At the request of [REDACTED], NFAC ADP Coordinator, a Pilot Mail Operation (PMO) meeting was held on 10 February 1981 to discuss the current status of the project. In attendance were [REDACTED]

STAT

STAT

[REDACTED]
[REDACTED] The following items were discussed:

- a. March 11 is the new target date for operational capability in OSWR.
- b. At the request of [REDACTED], SAS will accompany the site survey team in OSWR.
- c. Additional disk space was made available to the contractor (CRW) today.
- d. The 4800 baud screen-fill rate may not be available by 11 March, however, it should be ready not too long after that date. SAS indicated that we could not go into the summer months without the 4800 baud rate.
- e. Programming by ODP for the address manipulation will be completed by 11 March.
- f. Renovation of the OSWR area will be done twice, however, they will be the last branch renovated after modular furniture becomes a reality.

STAT

STAT

STAT

Approved For Release 2003/11/06 : CIA-RDP84-00933R000400120019-7

Approved For Release 2003/11/06 : CIA-RDP84-00933R000400120019-7